

Flourish - Change #7376

Infant ARV prophylaxis Post Follow-up CRF- revisions (version 2)

24/01/2024 10:24 - Martha Ngwaca

Status:	Closed	Start date:	24/01/2024
Priority:	Urgent	Due date:	20/03/2024
Assignee:	Nimrod Munatsi	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
See attached spec form for the revisions.			

History

- #1 - 29/01/2024 10:20 - Nimrod Munatsi
- Due date set to 02/02/2024
- #2 - 29/01/2024 10:21 - Nimrod Munatsi
- Assignee set to Nimrod Munatsi
- #3 - 01/02/2024 16:27 - Nimrod Munatsi
- Status changed from New to Resolved
- #4 - 29/02/2024 13:34 - Gosego Masasa
- Status changed from Resolved to Feedback

Tested with PID 0699-6-10, Kindly attend to the following validations;

1. If Q14 "No" or "Do not recall" is selected, Q15 should not be required
2. ARVs received start date, cannot be today

- #5 - 29/02/2024 15:04 - Nimrod Munatsi
- Due date changed from 02/02/2024 to 01/03/2024
- #6 - 04/03/2024 22:08 - Nimrod Munatsi
- Due date changed from 01/03/2024 to 06/03/2024
- #7 - 05/03/2024 14:05 - Nimrod Munatsi
- Status changed from Feedback to Resolved
- #8 - 18/03/2024 16:51 - Gosego Masasa
- Status changed from Resolved to Feedback

Tested with PID 0699-6-10

Item 1 above resolved

Item 2 not yet, kindly resolve -ARVs received start date, cannot be today

#9 - 19/03/2024 11:21 - Nimrod Munatsi
- Due date changed from 06/03/2024 to 20/03/2024

#10 - 22/03/2024 14:23 - Nimrod Munatsi
- Status changed from Feedback to Resolved

#11 - 02/04/2024 13:04 - Gosego Masasa
- Status changed from Resolved to Closed

item 2 resolved,ticket would closed

Files

Infant ARV prophylaxis Post follow_up_V2_7Nov23.docx	31.4 KB	24/01/2024	Martha Ngwaca
--	---------	------------	---------------